COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/27/2002

ESTIMATE SUMMARY 10:29:34
CONTID: C12541 ESTIMATE NO: 0022 PROG SPEC YR: 1998
PCN: 12541-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 657.0 DAYS TIME ALLOW: 1305 CALENDAR DAYS
1 225 & Parker, Phase Il PERCENT TIME:  50.34 ORIG TIME ALLOW: 1150 CALENDAR DAYS
PROJECT NO: SP 2254-062
| 225 & Parker, Phase Ill
NAME OF ROAD:
PROJECT COUNTIES:  ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/27/2002 DATE TIME STARTED 09/05/2000
7353 S. EAGLE STREET DATE LET 06/29/2000 DATE WORK BEGAN
DATE AWARDED 07/21/2000 DATE TIME STOPPED 07/13/2002
DATE CONTRACT EXECUTED 08/08/2000 DATE ACCEPTED 07/13/2002
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  09/05/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 57,359,638.99 PARTICIPATING $ 16,585,959.79 $ 33,414.72
AWARD PROJECT AMT: $ 47,844,551.57 NON-PARTICIPATING 37,644,370.88 939,873.44
PERCENT COMPLETE: 94.54% TOTAL EARNINGS 54,230,330.67 973,288.16
FUNDS AVAILABLE: $ 3,129,308.32  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 54,230,330.67 973,288.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -717,668.27 0.00
SECURITIES ENCUMBERED 717,668.27 0.00
NET EARNINGS 54,230,330.67 973,288.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 54,230,330.67 973,288.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 973,288.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00002

0011 900-00014

0012 900-00014

0015 202-00010

0020 202-00030

0025 202-00035

0030 202-00037

0035 202-00155

0040 202-00190

0045 202-00200

C12541
12541-BID
SP 2254-062
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF STRUCTURE

*REMOVAL OF STRUCTURE (SPECIAL)

ADDED ITEM (LUMP SUM)/ DEMOLISH BUILDING (GREASE

MONKEY)

ADDED ITEM (LUMP SUM)/ GREASE REMOVAL FROM GREASE

MONKEY & DENNY'S

REMOVAL OF TREE

REMOVAL OF WATER SERVICE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER

REMOVAL OF SIDEWALK

ESTIMATE NO: 0022

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
642.43000

8.000
EACH
40,575.00000

1.000
LS
29,605.00000

1.000
LS
1,628.00000
117.000
EACH
204.94000
1.000
EACH
688.31000
1,039.000
M
29.90000
9.000
EACH
144.10000
252.000
M
72.64000
1,983.000
M2
2.74000
6,545.390
M2

2.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

25.000
0.000
25.000

8.000
0.000
8.000

1.000
0.000
1.000

1.000
0.000
1.000

117.000
0.000
117.000

1.000
0.000
1.000

1,039.000
0.000
1,039.000

9.000
0.000
9.000

252.000
0.000
252.000

1,403.450
0.000
1,403.450

6,545.390
0.000
6,545.390

Page 2
ESTIMATE RUN 06/27/2002

10:29:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
16,060.75
0.00
324,600.00
0.00
29,605.00
0.00
1,628.00
0.00
23,977.98
0.00
688.31
0.00
31,066.10
0.00
1,296.90
0.00
18,305.28
0.00
3,845.45
0.00
17,934.37



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00201 REMOVAL OF CURB 1,084.000 1,084.000
M 0.000 0.00
6.40000 1,084.000 6,937.60
0055 202-00202 REMOVAL OF GUTTER 295.000 295.000
M 0.000 0.00
6.86000 295.000 2,023.70
0060 202-00203 REMOVAL OF CURB AND GUTTER 5,086.000 5,050.840
M 34.260 193.57
5.65000 5,085.100 28,730.82
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,722.000 2,722.000
M2 0.000 0.00
11.65000 2,722.000 31,711.30
0070 202-00220 *REMOVAL OF ASPHALT MAT 135,249.000 135,249.000
M2 0.000 0.00
2.91000 135,249.000 393,574.59
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,714.150 1,714.150
M2 0.000 0.00
3.80000 1,714.150 6,513.77
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 9,967.272 3,921.912
M2 0.000 0.00
10.00000 3,921.912 39,219.12
0085 202-00700 *REMOVAL OF LIGHT STANDARD 12.000 12.000
EACH 0.000 0.00
207.00000 12.000 2,484.00
0090 202-00810 *REMOVAL OF GROUND SIGN 92.000 90.000
EACH 2.000 270.00
135.00000 92.000 12,420.00
0095 202-00821 *REMOVAL OF SIGN PANEL 10.000 10.000
EACH 0.000 0.00
150.00000 10.000 1,500.00
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00

17,382.00000

1.000

17,382.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 202-01000 *REMOVAL OF FENCE 2,798.370 2,256.000
M 542.370 1,599.99
2.95000 2,798.370 8,255.19
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,104.830 1,104.830
M 0.000 0.00
6.45000 1,104.830 7,126.15
0115 202-04001 PLUG CULVERT 16.000 16.000
EACH 0.000 0.00
533.40000 16.000 8,534.40
0120 202-04005 CLEAN VALVE BOX 1.000 1.000
EACH 0.000 0.00
114.03000 1.000 114.03
0121 203-01620 *SWEEPING 116.155 116.155
HOUR 0.000 0.00
125.00000 116.155 14,519.38
0125 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 199,477.000 198,454.000
M3 0.000 0.00
5.24000 198,454.000 1,039,898.96
0127 203-00060 EMB MATL (CIP) DISPOSAL OF CONTAMINATED MATERIA L 8,578.000 8,578.000
M3 0.000 0.00
16.11000 8,578.000 138,191.58
0130 203-00100 MUCK EXCAVATION 4,634.880 2,759.880
M3 0.000 0.00
10.10000 2,759.880 27,874.79
0135 203-00400 ROCK EXCAVATION 0.000 0.000
M3 0.000 0.00
1.31000 0.000 0.00
0140 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
112.73000 0.000 0.00
0145 203-01597 POTHOLING 156.380 152.180
HOUR 4.200 581.15
138.37000 156.380 21,638.30



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 36.800 36.800
M3 0.000 0.00
98.27000 36.800 3,616.34
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 157.000 157.000
M3 0.000 0.00
3.60000 157.000 565.20
0160 206-00510 FILTER MATERIAL (CLASS A) 273.700 273.700
M3 0.000 0.00
40.10000 273.700 10,975.37
0165 206-01000 BED COURSE MATERIAL 0.000 0.000
M3 0.000 0.00
202.39000 0.000 0.00
0170 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
57,047.80000 1.000 57,047.80
0175 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
3,792.45000 0.000 0.00
0180 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
52,604.21000 1.000 52,604.21
0185 207-00205 TOPSOIL 1,155.000 924.000
M3 0.000 0.00
5.92000 924.000 5,470.08
0190 208-00011 EROSION BALES (WEED FREE) 512.000 758.000
EACH -246.000 -3,003.66
12.21000 512.000 6,251.52
0195 208-00020 SILT FENCE 4,352.000 4,352.000
M 0.000 0.00
5.19000 4,352.000 22,586.88
0200 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
274.75000 8.000 2,198.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,047.70000 2.000 2,095.40
0210 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.930
Ls 0.000 0.00
22,566.70000 0.930 20,987.03
0215 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.920
LS 0.000 0.00
13,939.47000 0.920 12,824.31
0220 210-00035  RESET WATER METER 5.000 5.000
EACH 0.000 0.00
780.63000 5.000 3,903.15
0225 210-00050  RESET FIRE HYDRANT 7.000 7.000
EACH 0.000 0.00
1,225.82000 7.000 8,580.74
0230 210-00750  *RESET LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
1,518.00000 6.000 9,108.00
0235 210-00810  *RESET GROUND SIGN 33.000 33.000
EACH 0.000 0.00
250.00000 33.000 8,250.00
0240 210-01000  *RESET FENCE 1,125.000 1,125.000
M 0.000 0.00
21.50000 1,125.000 24,187.50
0245 210-01130  *RESET GUARDRAIL TYPE 3 101.000 101.000
M 0.000 0.00
24.00000 101.000 2,424.00
0250 210-04000  ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
949.46000 0.000 0.00
0252 202-05150  SANDBLASTING SANDBLASTING MCR LINE # 1 944.000 0.000
M2 0.000 0.00

6.50000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 210-04010 ADJUST MANHOLE 32.000 32.000
EACH 0.000 0.00
360.69000 32.000 11,542.08
0260 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,019.82000 0.000 0.00
0265 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
976.65000 1.000 976.65
0270 210-04050 ADJUST VALVE BOX 10.000 10.000
EACH 0.000 0.00
204.81000 10.000 2,048.10
0275 212-00006 *SEEDING (NATIVE) 10.280 10.280
HA 0.000 0.00
1,599.00000 10.280 16,437.72
0280 212-00009 *SEEDING (TEMPORARY) 5.010 5.090
HA 0.000 0.00
466.00000 5.090 2,371.94
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0290 212-00047 *SOIL PREPARATION (SPECIAL) 11.770 12.480
HA 0.000 0.00
5,834.00000 12.480 72,808.32
0295 212-00050 *SOD 6,633.000 0.000
M2 6,633.000 31,042.44
4.68000 6,633.000 31,042.44
0300 213-00002 *MULCHING (WEED FREE HAY) 15.290 15.370
HA 0.000 0.00
810.00000 15.370 12,449.70
0305 213-00008 *MULCHING (WOOD CHIP) 234.000 91.200
M3 79.900 255.68
3.20000 171.100 547.52



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00061 *MULCH TACKIFIER 1,658.600 1,658.600
KG 0.000 0.00
3.73000 1,658.600 6,186.58
0315 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 281.000 123.500
M 0.000 0.00
19.00000 123.500 2,346.50
0320 213-00500 TREE GRATE 7.000 7.000
EACH 0.000 0.00
1,408.00000 7.000 9,856.00
0325 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
47,021.00000 0.000 0.00
0326 700-70310 *F/A LANDSCAPING RESTORATION ON PROJECT 22,504.460 22,504.460
FA 0.000 0.00
1.00000 22,504.460 22,504.46
0327 700-70320 F/A SPRINKLERS RESTORATION ON PROJECT 15,000.000 14,192.030
FA 0.000 0.00
1.00000 14,192.030 14,192.03
0330 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 31.000 31.000
EACH 0.000 0.00
304.00000 31.000 9,424.00
0335 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 34.000 34.000
EACH 0.000 0.00
424.00000 34.000 14,416.00
0340 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 541.000 499.000
EACH 42.000 1,050.00
25.00000 541.000 13,525.00
0345 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 453.000 376.000
EACH 15.000 390.00
26.00000 391.000 10,166.00
0350 214-00910 *PERENNIALS (NO. 1 CONTAINER) 307.000 251.000
EACH 8.000 88.00
11.00000 259.000 2,849.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 215-00100 *TRANSPLANT TREE (OVER 150 MM CALIPER) 64.000 64.000
EACH 0.000 0.00
709.00000 64.000 45,376.00
0356 216-00030 SOIL RETEN BLANKET (SPEC) MCR LINE #35 3,328.900 3,328.900
M2 0.000 0.00
3.51000 3,328.900 11,684.44
0360 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.68000 0.000 0.00
0365 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.95000 0.000 0.00
0370 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,477.00000 1.000 4,477.00
0375 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
32.93000 0.000 0.00
0380 250-00110 *HEALTH AND SAFETY OFFICER 270.360 270.360
HOUR 0.000 0.00
63.74000 270.360 17,232.75
0383 250-00210 SOLID WASTE DISPOSAL DISPOSAL OF CONTAMINATED MATERIAL 8,578.000 8,578.000
M3 0.000 0.00
29.94000 8,578.000 256,825.32
0385 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
5.27000 0.000 0.00
0386 304-06007 ABC (CL 6) 22,964.200 20,552.970
M3 0.000 0.00
11.23000 20,552.970 230,809.85
0390 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,742.670 3,742.670
T 0.000 0.00
110.00000 3,742.670 411,693.70
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 5,149.350 5,150.350
76-28
T 0.000 0.00
59.75000 5,150.350 307,733.41
0400 403-35354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26,253.020 26,253.020
64-22
T 0.000 0.00
45.80000 26,253.020 1,202,388.32
0405 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,854.920 33,854.920
L 0.000 0.00
1.00000 33,854.920 33,854.92
0410 412-00950 *CONCRETE PAVEMENT (240 MM) 33,069.000 33,051.000
M2 0.000 0.00
42.50000 33,051.000 1,404,667.50
0415 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 6,160.000 6,160.000
M2 0.000 0.00
47.00000 6,160.000 289,520.00
0420 412-01050 *CONCRETE PAVEMENT (265 MM) 20,555.000 19,806.300
M2 0.000 0.00
36.30000 19,806.300 718,968.69
0420 MATERIAL ALLOWANCE DOWEL BASKETS 0.000
M2 0.000 0.00
1.32000 0.000 0.00
0425 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 21,898.000 21,337.030
M2 560.970 27,768.02
49.50000 21,898.000 1,083,951.00
0430 412-01200 *CONCRETE PAVEMENT (300 MM) 3,772.000 3,772.000
M2 0.000 0.00
47.50000 3,772.000 179,170.00
0435 412-01250 *CONCRETE PAVEMENT (315 MM) 9,101.060 9,101.000
M2 0.000 0.00
48.80000 9,101.000 444,128.80
0436 900-00006 ADDED ITEM (DOLLAR)/ PARKER ROAD/RAMP B UTILITY 116,186.680 0.000
DELAY(CMO #10)
DOL 116,186.680 116,186.68
1.00000 116,186.680 116,186.68
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 320.000 320.000
M2 0.000 0.00
1.77000 320.000 566.40
0445 420-00200 *GEOTEXTILE (WEED BARRIER) 2,203.800 603.800
M2 1,600.000 3,472.00
2.17000 2,203.800 4,782.25
0450 503-00024 *DRILLED CAISSON (600 MM) 1,443.640 1,443.640
M 0.000 0.00
153.43000 1,443.640 221,497.69
0455 503-00030 *DRILLED CAISSON (750 MM) 581.460 581.460
M 0.000 0.00
204.28000 581.460 118,780.65
0460 503-00036 *DRILLED CAISSON (900 MM) 4.310 4.310
M 0.000 0.00
305.37000 4.310 1,316.14
0465 503-00048 *DRILLED CAISSON (1200 MM) 53.650 53.650
M 0.000 0.00
476.34000 53.650 25,555.64
0470 503-00054 *DRILLED CAISSON (1350 MM) 42.340 42.340
M 0.000 0.00
410.95000 42.340 17,399.62
0475 506-00218 RIPRAP (450 MM) 498.000 498.000
M3 0.000 0.00
59.24000 498.000 29,501.52
0480 507-00000 CONCRETE SLOPE AND DITCH PAVING 247.000 251.490
M3 -4.490 -1,325.04
295.11000 247.000 72,892.17
0485 603-01180 450 MM REINFORCED CONCRETE PIPE 2,231.000 2,230.755
M 0.000 0.00
120.35000 2,230.755 268,471.36
0490 603-01210 525 MM REINFORCED CONCRETE PIPE 45.050 45.050
M 0.000 0.00
129.16000 45.050 5,818.66
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 603-01240 600 MM REINFORCED CONCRETE PIPE 195.000 195.000
M 0.000 0.00
148.44000 195.000 28,945.80
0500 603-01300 750 MM REINFORCED CONCRETE PIPE 594.000 594.000
M 0.000 0.00
198.45000 594.000 117,879.30
0505 603-01360 900 MM REINFORCED CONCRETE PIPE 314.000 313.980
M 0.000 0.00
210.36000 313.980 66,048.83
0510 603-01420 1050 MM REINFORCED CONCRETE PIPE 625.000 625.000
M 0.000 0.00
313.69000 625.000 196,056.25
0512 603-02420 1345X855 MM RCP RC PIPE ELLIPTICAL 1345 X 855 25.880 25.880
M 0.000 0.00
420.00000 25.880 10,869.60
0515 603-01480 1200 MM REINFORCED CONCRETE PIPE 355.870 355.870
M 0.000 0.00
370.23000 355.870 131,753.75
0520 603-01540 1350 MM REINFORCED CONCRETE PIPE 213.000 213.000
M 0.000 0.00
495.27000 213.000 105,492.51
0525 603-01600 1500 MM REINFORCED CONCRETE PIPE 1,204.000 1,204.000
M 0.000 0.00
451.30000 1,204.000 543,365.20
0530 603-05018 450 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.48000 1.000 490.48
0535 603-05060 1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,223.68000 1.000 1,223.68
0536 900-00014 ADDED ITEM (LUMP SUM)/ PARKER ROAD PIPELINE UTILITY 1.000 1.000
DELAY
LS 0.000 0.00
66,500.00000 1.000 66,500.00
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 40.884 40.884
M 0.000 0.00
1,868.38000 40.884 76,386.85
0541 900-00014 ADDED ITEM (LUMP SUM)/ JACKED PIPE VS. OPEN-CUT VAL UE 123,823.390 123,823.390
ENGINEERING (CMO #8)
LS 0.000 0.00
1.00000 123,823.390 123,823.39
0545 603-07420 1050 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,901.49000 0.000 0.00
0550 603-07480 1200 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,679.03000 0.000 0.00
0555 603-10150 375 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
144.71000 0.000 0.00
0560 603-10240 600 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
117.18000 0.000 0.00
0565 603-50002 50 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
43.83000 0.000 0.00
0570 603-50004 100 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
37.31000 0.000 0.00
0575 603-50008 200 MM PLASTIC PIPE 58.000 0.000
M 0.000 0.00
71.09000 0.000 0.00
0580 603-50030 750 MM PLASTIC PIPE 114.000 114.000
M 0.000 0.00
309.37000 114.000 35,268.18
0585 603-71008 3000X2400 MM CONCRETE BOX CULVERT (PRECAST) 11.000 11.000
M 0.000 0.00
4,201.49000 11.000 46,216.39
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0590 604-00305 INLET TYPE C (2 M) 19.000 17.100
EACH 1.900 4,218.27
2,220.14000 19.000 42,182.66
0595 604-00310 INLET TYPE C (4 M) 1.000 0.900
EACH 0.100 325.07
3,250.70000 1.000 3,250.70
0600 604-00315 INLET TYPE C (6 M) 2.000 1.800
EACH 0.200 851.58
4,257.90000 2.000 8,515.80
0605 604-00350 INLET TYPE C (SPECIAL) 6.000 5.400
EACH 0.600 895.24
1,492.07000 6.000 8,952.42
0610 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 8.000 7.200
EACH 0.800 2,289.55
2,861.94000 8.000 22,895.52
0615 604-16650 INLET TYPE 16 (TRIPLE) (SPECIAL) 4.000 3.600
EACH 0.400 1,489.32
3,723.29000 4.000 14,893.16
0620 604-19000 INLET SPECIAL 1.000 0.900
EACH 0.100 525.71
5,257.14000 1.000 5,257.14
0625 604-19105 INLET TYPER L15 (2 M) 37.000 33.300
EACH 3.700 13,179.73
3,562.09000 37.000 131,797.33
0630 604-19110 INLET TYPER L 1.5 (4 M) 15.000 13.500
EACH 1.500 8,420.52
5,613.68000 15.000 84,205.20
0635 604-19405 INLET TYPE R SPECIAL (2 M) 7.000 6.300
EACH 0.700 2,248.41
3,212.02000 7.000 22,484.14
0640 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 126.500 126.500
M 0.000 0.00
476.66000 126.500 60,297.49
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0645 604-25000 VANE GRATE INLET SPECIAL 2.000 1.800
EACH 0.200 664.57
3,322.87000 2.000 6,645.74
0650 604-25005 VANE GRATE INLET (2 M) 36.000 34.200
EACH 1.800 5,981.17
3,322.87000 36.000 119,623.32
0655 604-25010 VANE GRATE INLET (4 M) 15.000 12.500
EACH 2.500 9,818.75
3,927.50000 15.000 58,912.50
0660 604-25015 VANE GRATE INLET (6 M) 6.000 5.400
EACH 0.600 2,656.27
4,427.11000 6.000 26,562.66
0665 604-25025 VANE GRATE INLET (8 M) 6.000 5.400
EACH 0.600 3,050.55
5,084.25000 6.000 30,505.50
0670 604-26005 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00
3,299.53000 1.000 3,299.53
0675 604-30005 MANHOLE SLAB BASE (2 M) 24.000 24.000
EACH 0.000 0.00
2,675.24000 24.000 64,205.76
0680 604-30010 MANHOLE SLAB BASE (4 M) 28.000 28.000
EACH 0.000 0.00
4,726.83000 28.000 132,351.24
0685 604-30015 MANHOLE SLAB BASE (6 M) 8.000 8.000
EACH 0.000 0.00
4,257.91000 8.000 34,063.28
0690 604-39010 MANHOLE SPECIAL (4 M) 4.000 4.000
EACH 0.000 0.00
3,023.15000 4.000 12,092.60
0695 604-39025 MANHOLE SPECIAL (8 M) 4.000 4.000
EACH 0.000 0.00

4,934.72000 4.000 19,738.88
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0700 604-39030 MANHOLE SPECIAL (10 M) 1.000 0.900
EACH 0.100 630.74
6,307.36000 1.000 6,307.36
0705 604-39035 MANHOLE SPECIAL (12 M) 1.000 0.900
EACH 0.100 768.00
7,679.97000 1.000 7,679.97
0710 605-00040 100 MM PERFORATED PIPE UNDERDRAIN 112.000 112.000
M 0.000 0.00
17.87000 112.000 2,001.44
0715 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 647.000 647.000
M 0.000 0.00
43.00000 647.000 27,821.00
0720 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 282.000 282.000
M 0.000 0.00
157.32000 282.000 44,364.24
0725 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 283.000 283.000
M 0.000 0.00
409.60000 283.000 115,916.80
0730 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,029.000 1,029.000
M 0.000 0.00
123.66000 1,029.000 127,246.14
0735 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 421.500 421.500
M 0.000 0.00
130.20000 421.500 54,879.30
0740 606-00735 *GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCR EEN) 582.000 582.000
M 0.000 0.00
161.55000 582.000 94,022.10
0745 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 503.000 503.000
M 0.000 0.00
193.53000 503.000 97,345.59
0750 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00

400.00000 3.000 1,200.00
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0755 606-01370 *END ANCHORAGE TYPE 3G 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0760 606-01380 *END ANCHORAGE TYPE 3H 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0765 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 11.000
EACH 0.000 0.00
1,400.00000 11.000 15,400.00
0770 607-11580 *FENCE (TEMPORARY) 2,342.500 2,342.500
M 0.000 0.00
12.00000 2,342.500 28,110.00
0775 607-52905 *END POST (CHAIN LINK) 14.000 14.000
EACH 0.000 0.00
60.00000 14.000 840.00
0780 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000 24.000
EACH 0.000 0.00
70.00000 24.000 1,680.00
0785 607-53160 *FENCE CHAIN LINK (1500 MM) 0.000 0.000
M 0.000 0.00
25.00000 0.000 0.00
0786 607-53173 FENCE CL (SPEC) (1800 MM) FENCE CHAIN-LINK 120.000 120.000
(SPECIAL)(1800)MCR LINE #43
M 0.000 0.00
75.14000 120.000 9,016.80
0787 607-60115 4.2 M GATE(CL)(PVC COATED) 1.000 1.000
EACH 0.000 0.00
1,678.00000 1.000 1,678.00
0788 900-00014 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG RELOCATION 1.000 1.000
MITIGATION (CMO #6)
LS 0.000 0.00
34,147.42000 1.000 34,147.42
0789 607-60270 6 M GATE D (CL) 6M GATE (DOUBLE)(CL)(MCR LINE # 44) 1.000 1.000
EACH 0.000 0.00
1,362.50000 1.000 1,362.50
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0790 608-00006 *CONCRETE SIDEWALK (150 MM) 12,833.000 12,833.000
M2 0.000 0.00
22.00000 12,833.000 282,326.00
0795 608-00010 *CONCRETE CURB RAMP 393.900 393.900
M2 0.000 0.00
75.00000 393.900 29,542.50
0800 608-00028 *CONCRETE BIKEWAY (200 MM) 1,397.000 1,397.000
M2 0.000 0.00
44.00000 1,397.000 61,468.00
0805 608-01000 *BITUMINOUS SIDEWALK 103.390 103.390
T 0.000 0.00
110.00000 103.390 11,372.90
0810 608-01010 *BITUMINOUS CURB RAMP 0.000 0.000
T 0.000 0.00
110.00000 0.000 0.00
0815 609-20010 *CURB TYPE 2 (SECTION B) 24.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
0820 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 549.000
M 0.000 0.00
35.00000 549.000 19,215.00
0825 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 642.000 642.000
M 0.000 0.00
38.00000 642.000 24,396.00
0830 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,791.600 5,787.600
M 0.000 0.00
41.00000 5,787.600 237,291.60
0835 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 696.000 696.000
M 0.000 0.00
45.00000 696.000 31,320.00
0840 609-24000 *GUTTER TYPE 2 SPECIAL 0.000 0.000
M 0.000 0.00

80.00000 0.000 0.00
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0845 609-24002 GUTTER TYPE 2 (600 MM) 63.600 1.600
M 45.400 2,587.80
57.00000 47.000 2,679.00
0850 609-40011 *CURB TYPE 4 (SECTION M) 669.000 669.000
M 0.000 0.00
12.00000 669.000 8,028.00
0851 609-40021 CURB TY 4 B (EPOXY) CURB TYPE 4 (SECTION B) 144.000 144.000
M 0.000 0.00
50.00000 144.000 7,200.00
0855 609-60011 *CURB TYPE 6 (SECTION M) 174.000 174.000
M 0.000 0.00
43.50000 174.000 7,569.00
0860 609-71000 *CURB (SPECIAL) 247.000 247.000
M 0.000 0.00
46.00000 247.000 11,362.00
0865 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,682.000 1,682.000
M2 0.000 0.00
48.00000 1,682.000 80,736.00
0870 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,776.000 3,776.000
M2 0.000 0.00
45.00000 3,776.000 169,920.00
0875 610-00055 MEDIAN COVER MATERIAL (STONE) 2,059.000 2,059.000
M2 0.000 0.00
13.68000 2,059.000 28,167.12
0876 607-53172 FENCE CL (1800 MM) 1800MM FENCE UN LIEU OF 155M M AS 1,705.000 1,705.000
PER PLAN
M 0.000 0.00
40.00000 1,705.000 68,200.00
0880 612-00001 *DELINEATOR (TYPE I) 326.000 326.000
EACH 0.000 0.00
14.00000 326.000 4,564.00
0885 612-00002 *DELINEATOR (TYPE Il) 35.000 35.000
EACH 0.000 0.00

16.00000 35.000 560.00
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0890 612-00003 *DELINEATOR (TYPE IlI) 7.000 7.000
EACH 0.000 0.00
18.00000 7.000 126.00
0895 612-00021 *DELINEATOR (TYPE I) (BARRIER) 343.000 343.000
EACH 0.000 0.00
10.00000 343.000 3,430.00
0900 613-00200 *50 MM ELECTRICAL CONDUIT 1,003.000 1,003.000
M 0.000 0.00
19.00000 1,003.000 19,057.00
0905 613-00400 *100 MM ELECTRICAL CONDUIT 155.480 155.000
M 0.000 0.00
44.00000 155.000 6,820.00
0910 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,517.000 2,477.000
M 0.000 0.00
33.00000 2,477.000 81,741.00
0915 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 5,112.500 5,101.000
M 11.500 529.00
46.00000 5,112.500 235,175.00
0920 613-07000 *PULL BOX (SPECIAL) 7.000 7.000
EACH 0.000 0.00
155.00000 7.000 1,085.00
0925 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
18,565.00000 1.000 18,565.00
0930 613-16000 *LUMINAIRE (SPECIAL) 16.000 16.000
EACH 0.000 0.00
780.00000 16.000 12,480.00
0934 613-30140 LIGHT STD ALUM (4.3 M) LIGHT STD. SPECIAL IN PN R 5.000 5.000
EACH 0.000 0.00
2,712.17000 5.000 13,560.85
0935 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 12.000
EACH 0.000 0.00
2,762.00000 12.000 33,144.00
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0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0936 613-50410 LIGHT STD (TEMP) TEMP LIGHT STD AT PARKERAND P EORIA. 1.000 1.000
EACH 0.000 0.00
1,625.00000 1.000 1,625.00
0940 613-34500 *LIGHT STANDARD METAL (15.2 METER) 14.000 14.000
EACH 0.000 0.00
2,409.00000 14.000 33,726.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0945 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 2.000
EACH 0.000 0.00
12,975.00000 2.000 25,950.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M BOLTS 0.000
EACH 0.000 0.00
1,607.70000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
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0950 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 8.000 8.000
EACH 0.000 0.00
20,120.00000 8.000 160,960.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M BOLTS 0.000
EACH 0.000 0.00
1,607.70000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0955 613-40010 *LIGHT STANDARD FOUNDATION 28.000 28.000
EACH 0.000 0.00
1,001.00000 28.000 28,028.00
0960 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 78.000 78.000
M 0.000 0.00
655.00000 78.000 51,090.00
0965 613-50000 *LOWERING DEVICE 10.000 10.000
EACH 0.000 0.00
6,113.00000 10.000 61,130.00
0965 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0970 613-50050 *PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
2,555.00000 1.000 2,555.00
0970 MATERIAL ALLOWANCE PORT POWER UNIT 0.000
EACH 0.000 0.00
1,929.00000 0.000 0.00
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0975 613-50100 *LIGHTING CONTROL CENTER 10.000 10.000
EACH 0.000 0.00
3,755.00000 10.000 37,550.00
0975 MATERIAL ALLOWANCE LIGHT CONTROL CENTER 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00
0980 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 15.000
EACH 0.000 0.00
420.00000 15.000 6,300.00
0985 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 14.000
EACH 0.000 0.00
546.00000 14.000 7,644.00
0985 MATERIAL ALLOWANCE LUMINS. HPS 250 0.000
EACH 0.000 0.00
110.65000 0.000 0.00
0990 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE  CIAL) 14.000 14.000
EACH 0.000 0.00
1,193.00000 14.000 16,702.00
0995 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000 52.000
EACH 0.000 0.00
1,184.00000 52.000 61,568.00
1000 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 28.000 28.000
EACH 0.000 0.00
554.00000 28.000 15,512.00
1001 900-00006 ADDED ITEM (DOLLAR)/ EXCLUSIVE LT @ PEORIA(MCR #47) 1,650.000 0.000
DOL 1,650.000 1,650.00
1.00000 1,650.000 1,650.00
1005 614-00011 *SIGN PANEL (CLASS 1) 79.700 79.700
M2 0.000 0.00
17.50000 79.700 1,394.75
1010 614-00012 *SIGN PANEL (CLASS II) 97.250 97.250
M2 0.000 0.00
19.00000 97.250 1,847.75
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1015 614-00013 *SIGN PANEL (CLASS Ill) 338.670 338.670
M2 0.000 0.00
24.00000 338.670 8,128.08
1020 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
60.00000 2.000 120.00
1025 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBING) 8.100 8.100
M 0.000 0.00
39.50000 8.100 319.95
1030 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 19.000 19.000
M 0.000 0.00
52.00000 19.000 988.00
1035 614-00357 *STEEL SIGN POST (S 75X8.0) 6.000 6.000
M 0.000 0.00
61.80000 6.000 370.80
1040 614-00477 *STEEL SIGN POST (S 100X11) 7.000 7.000
M 0.000 0.00
67.20000 7.000 470.40
1045 614-00612 *STEEL SIGN POST (W 150X18) 25.450 25.450
M 0.000 0.00
80.00000 25.450 2,036.00
1050 614-00615 *STEEL SIGN POST (W 150X22) 8,367.000 8.670
M 0.000 0.00
87.00000 8.670 754.29
1055 614-00818 *STEEL SIGN POST (W 200X27) 38.000 38.000
M 0.000 0.00
94.00000 38.000 3,572.00
1060 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCK ET) 195.000 195.000
M 0.000 0.00
39.00000 195.000 7,605.00
1065 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 295.000 295.000
M 0.000 0.00

105.00000 295.000 30,975.00
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1070 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 6.000
EACH 0.000 0.00
900.00000 6.000 5,400.00
1075 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 2.000
EACH 2.000 2,100.00
1,050.00000 4.000 4,200.00
1080 614-03003 *CONCRETE FOOTING (TYPE 3) 8.000 6.000
EACH 2.000 2,600.00
1,300.00000 8.000 10,400.00
1085 614-07000 *MASK SIGN LEGEND 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
1090 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
25,700.00000 1.000 25,700.00
1090 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1095 614-10950 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 1.000 1.000
FRAME)
EACH 0.000 0.00
38,302.00000 1.000 38,302.00
1095 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1100 614-60150 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER F  RAME) 1.000 1.000
EACH 0.000 0.00
10,735.00000 1.000 10,735.00
1100 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1105 614-60250 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER F  RAME) 3.000 3.000
EACH 0.000 0.00
18,016.00000 3.000 54,048.00
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1105 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1110 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 2.000
EACH 0.000 0.00
19,400.00000 2.000 38,800.00
1110 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1115 614-60400 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 4.000 4.000
EACH 0.000 0.00
28,617.00000 4.000 114,468.00
1115 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1120 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 24.000
EACH 0.000 0.00
847.00000 24.000 20,328.00
1120 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000
EACH 0.000 0.00
537.00000 0.000 0.00
1125 614-70216 *TRAFFIC SIGNAL FACE (200-200) 2.000 2.000
EACH 0.000 0.00
572.00000 2.000 1,144.00
1125 MATERIAL ALLOWANCE T/S FACE (200-200) 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
1130 614-70328 *TRAFFIC SIGNAL FACE (300-200-200) 2.000 2.000
EACH 0.000 0.00
757.00000 2.000 1,514.00
1130 MATERIAL ALLOWANCE T/S FACE (300-200-200) 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
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1135 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 50.000 50.000
EACH 0.000 0.00
648.00000 50.000 32,400.00
1140 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000 9.000
EACH 0.000 0.00
852.00000 9.000 7,668.00
1145 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 639.000 639.000
M 0.000 0.00
10.50000 639.000 6,709.50
1145 MATERIAL ALLOWANCE LOOP WIRE (PREFAB) 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
1146 614-72875 LOOP DETECT WIRE INSTALL ONLY 202.200 202.200
M 0.000 0.00
6.00000 202.200 1,213.20
1147 900-00006 ADDED ITEM (DOLLAR)/ RAMP C LOOP DETECTION WIRE(MCR 5,847.400 0.000
#48)
DOL 5,847.400 5,847.40
1.00000 5,847.400 5,847.40
1150 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000
EACH 0.000 0.00
22,380.00000 2.000 44,760.00
1155 614-72891 *TELEPHONE INTERCONNECT WIRE 963.000 963.000
M 0.000 0.00
5.90000 963.000 5,681.70
1160 614-80000 *FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,664.00000 2.000 3,328.00
1165 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000
EACH 0.000 0.00
9,753.00000 2.000 19,506.00
1170 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 6.000
EACH 0.000 0.00
7,924.00000 6.000 47,544.00
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1175 614-82015 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIA L) 3.000 3.000
EACH 0.000 0.00
14,982.00000 3.000 44,946.00
1180 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 7.000
EACH 0.000 0.00
914.00000 7.000 6,398.00
1180 MATERIAL ALLOWANCE T/S PED POLE 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
1181 900-00006 ADDED ITEM (DOLLAR)/ RAMP B TRAFFIC SIGNAL 6,565.900 0.000
REVISION(MCR LINE #50)
DOL 0.000 0.00
1.00000 0.000 0.00
1185 614-85115 IMPACT ATTENUATOR (QUADGUARD) 6.000 6.000
EACH 0.000 0.00
21,000.00000 6.000 126,000.00
1190 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 4.000
(FULL-ACTUATED)
EACH 0.000 0.00
14,856.00000 4.000 59,424.00
1190 MATERIAL ALLOWANCE T/S CONTROLLER (SS)(8 PHASE) 0.000
EACH 0.000 0.00
10,850.00000 0.000 0.00
1195 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
7,177.00000 1.000 7,177.00
1195 MATERIAL ALLOWANCE T/S CONTROLLER (TYPE 170) 0.000
EACH 0.000 0.00
5,096.65000 0.000 0.00
1200 614-86740 *WEATHER MONITORING SYSTEM 1.000 1.000
LS 0.000 0.00
110,118.00000 1.000 110,118.00
1205 619-00001 WATER METER 1.000 1.000
EACH 0.000 0.00
915.93000 1.000 915.93
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1210 619-00002  WATER SERVICE 1.000 1.000
EACH 0.000 0.00
1,919.42000 1.000 1,919.42
1215 619-06060  DN150 DUCTILE IRON PIPE 199.000 199.000
M 0.000 0.00
110.44000 199.000 21,977.56
1220 619-06080  DN200 DUCTILE IRON PIPE 53.000 53.000
M 0.000 0.00
121.02000 53.000 6,414.06
1225 619-06120  DN300 DUCTILE IRON PIPE 515.000 515.000
M 0.000 0.00
170.37000 515.000 87,740.55
1230 619-10060  DN150 WELDED STEEL PIPE 31.000 0.000
M 31.000 2,978.79
96.09000 31.000 2,978.79
1235 619-40080  *DN25 COPPER PIPE 73.000 73.000
M 0.000 0.00
22.30000 73.000 1,627.90
1240 619-40120  *DN40 COPPER PIPE 3.100 0.000
M 3.100 89.99
29.03000 3.100 89.99
1245 619-40160  *DN50 COPPER PIPE 6.000 0.000
M 6.000 228.12
38.02000 6.000 228.12
1250 619-40200  *DN65 COPPER PIPE 0.000 0.000
M 0.000 0.00
61.57000 0.000 0.00
1255 619-50080  *DN25 PLASTIC PIPE 1,786.000 1,633.930
M 16.000 155.36
9.71000 1,649.930 16,020.82
1260 619-50120  *DN40 PLASTIC PIPE 770.000 664.000
M 100.000 1,023.00

10.23000 764.000 7,815.72
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1265 619-50160 *DN50 PLASTIC PIPE 620.000 607.900
M -263.000 -2,845.66
10.82000 344.900 3,731.82
1270 619-50200 *DN65 PLASTIC PIPE 759.000 662.000
M 0.000 0.00
17.25000 662.000 11,419.50
1275 619-50320 *DN100 PLASTIC PIPE 386.000 266.090
M 0.000 0.00
62.19000 266.090 16,548.14
1280 619-50480 *DN150 PLASTIC PIPE 33.000 30.480
M 0.000 0.00
67.34000 30.480 2,052.52
1285 619-50640 *DN200 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
73.87000 0.000 0.00
1290 619-75012 *DN40 GATE VALVE 4.000 1.000
EACH 0.000 0.00
108.71000 1.000 108.71
1295 619-75016 *DN50 GATE VALVE 0.000 0.000
EACH 0.000 0.00
114.18000 0.000 0.00
1300 619-75020 *DN65 GATE VALVE 5.000 2.000
EACH 3.000 624.78
208.26000 5.000 1,041.30
1305 619-75048 DN150 GATE VALVE 7.000 6.000
EACH 0.000 0.00
655.02000 6.000 3,930.12
1310 619-75096 DN300 GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,735.95000 2.000 3,471.90
1315 619-78048 DN150 FIRE HYDRANT 7.000 7.000
EACH 0.000 0.00
2,439.67000 7.000 17,077.69
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1316 900-00014 ADDED ITEM (LUMP SUM)/ LEAKING 27" WATERLINE @ PEOR |A 1.000 1.000
LS 0.000 0.00
3,397.00000 1.000 3,397.00
1320 621-00450 *DETOUR PAVEMENT 53,831.430 53,831.430
M2 0.000 0.00
26.48000 53,831.430 1,425,456.27
1321  900-00006 ADDED ITEM (DOLLAR)/ PNR WALL TIES(MCR #51) 18,667.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1325 622-00100 SHADE SHELTER 3.000 3.000
EACH 0.000 0.00
4,129.96000 3.000 12,389.88
1326  900-00006 ADDED ITEM (DOLLAR)/ PNR CREDIT FOR 480V LIGHTING -1,023.000 0.000
DOL -1,023.000 -1,023.00
1.00000 -1,023.000 -1,023.00
1327 900-00006 ADDED ITEM (DOLLAR)/ COLOR CHANGE @ PNR (MCR #56) 6,562.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1328 900-00006 ADDED ITEM (DOLLAR)/ PAINTING ELEVATOR STEEL (MCR # 57) 4,552.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1329 900-00006 ADDED ITEM (DOLLAR)/ STAIR TOWER ROOFS @ PNR (MCR # 58) 9,867.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1330 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
788.65000 0.000 0.00
1331 900-00006 ADDED ITEM (DOLLAR)/ BOLLARDS(SPECIAL)(PNR)(MCR LIN E 19,725.750 0.000
#32
) DOL 19,725.750 19,725.75
1.00000 19,725.750 19,725.75
1332  900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL EXPANSION CO  VEF 3,490.000 0.000
PLATES(MCR #53)
DOL 0.000 0.00
1.00000 0.000 0.00
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1333 900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL CURVED RAIL @ 5,190.000 0.000
PNR(MCR #54)
DOL 0.000 0.00
1.00000 0.000 0.00
1334 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL STEEL @ ELEVATOR CO RE 7,759.000 0.000
@ PNR(MCR #55)
DOL 0.000 0.00
1.00000 0.000 0.00
1335 622-00540 WHEEL STOP 41.000 41.000
EACH 0.000 0.00
68.83000 41.000 2,822.03
1339 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE 3RD FLOOR 79,950.000 0.000
PNR(CMO #11)
DOL 0.000 0.00
1.00000 0.000 0.00
1340 622-00715 *MONITORING WELLS 0.000 0.000
M 0.000 0.00
141.67000 0.000 0.00
1341 900-00006 ADDED ITEM (DOLLAR)/ PNR WINTER PROTECTION(MCR #46) 4,950.210 0.000
DOL 4,950.210 4,950.21
1.00000 4,950.210 4,950.21
1342  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE @ W. WALL @ 8,190.000 0.000
PNR(MCR LINE #31)
DOL 0.000 0.00
1.00000 0.000 0.00
1343 900-00006 ADDED ITEM (DOLLAR)/ EXPANSION JOINT WINTER PROTECT ION 7,285.000 7,285.000
@ PNR(MCR LINE #44)
DOL 0.000 0.00
1.00000 7,285.000 7,285.00
1344 900-00006 ADDED ITEM (DOLLAR)/ SIGNING CHANGES @ PNR(MCR #45) 755.500 755.500
DOL 0.000 0.00
1.00000 755.500 755.50
1345 622-00800 COMFORT STATION 1.000 0.980
EACH 0.000 0.00
17,959.88000 0.980 17,600.68
1346 900-00006 ADDED ITEM (DOLLAR)/ FURNISH/INSTALL GRINDER PUMP ( MCF 6,596.000 6,596.000
LINE #34)
DOL 0.000 0.00
1.00000 6,596.000 6,596.00
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1347  900-00006 ADDED ITEM (DOLLAR)/ BENDING OF ELECTRICAL TUBING(M CR 6,386.000 0.000
#41
) DOL 6,386.000 6,386.00
1.00000 6,386.000 6,386.00
1348  900-00006 ADDED ITEM (DOLLAR)/ CODE BLUE PHONES(MCR LINE #39) 9,395.000 0.000
DOL 9,395.000 9,395.00
1.00000 9,395.000 9,395.00
1349  900-00006 ADDED ITEM (DOLLAR)/ ADDED ELEVATOR ELECTRICAL(MCR 3,385.850 0.000
#40
) DOL 3,385.850 3,385.85
1.00000 3,385.850 3,385.85
1350 622-11052 *RIDESTOP BUILDING (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
65,233.08000 1.000 65,233.08
1351 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR USING MH1 LIGHT -1,745.000 -1,745.000
FIXTURES IN LIEU OF MH4
DOL 0.000 0.00
1.00000 -1,745.000 -1,745.00
1352 900-00006 ADDED ITEM (DOLLAR)/ CONDUIT FOR PAY PHONES(MCR #42 ) 953.990 0.000
DOL 953.990 953.99
1.00000 953.990 953.99
1353 900-00006 ADDED ITEM (DOLLAR)/ RELOCATION OF PNR PANEL BOARD( MCH 6,867.000 0.000
#38
) DOL 6,867.000 6,867.00
1.00000 6,867.000 6,867.00
1354  900-00006 ADDED ITEM (DOLLAR)/ PNR SECURITY SYSTEM 28,583.000 0.000
MODIFICATIONS(CMO #09)
DOL 28,583.000 28,583.00
1.00000 28,583.000 28,583.00
1355 622-11080 *PARKING STRUCTURE 1.000 1.000
LS 0.000 0.00
,852,966.73000 1.000 4,852,966.73
1355 MATERIAL ALLOWANCE PRECAST PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/SEP 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
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1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
1356 900-00006 ADDED ITEM (DOLLAR)/ MILESTONE #4(PNR) INCENTIVE 162,400.000 162,400.000
DOL 0.000 0.00
1.00000 162,400.000 162,400.00
1357 900-00014 ADDED ITEM (LUMP SUM)/ ADDITION OF 3RD LEVEL TO 9-M ILE 1.000 1.000
PARKING GARAGE
LS 0.000 0.00
,050,000.00000 1.000 4,050,000.00
1358 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR REDUCED QUANITITY O F -12,728.000 -12,728.000
PNR DRAINS
DOL 0.000 0.00
1.00000 -12,728.000 -12,728.00
1359 900-00006 ADDED ITEM (DOLLAR)/ REGRADE OVERFLOW LOT(RTD)(MCR 1,580.000 1,580.000
LINE #33
) DOL 0.000 0.00
1.00000 1,580.000 1,580.00
1360 623-00162 *DRIP EMITTER TUBING 1,077.400 916.400
M 66.000 389.40
5.90000 982.400 5,796.16
1365 623-00184 *DN15 FLUSH UNIT 13.000 0.000
EACH 0.000 0.00
37.45000 0.000 0.00
1370 623-00185 *DN15 AIR RELIEF UNIT 28.000 0.000
EACH 0.000 0.00
52.98000 0.000 0.00
1375 623-00205 *DN100 POP-UP SPRAY SPRINKLER 444.000 424.000
EACH 0.000 0.00
13.61000 424.000 5,770.64
1380 623-00328 *DN90 POP-UP ROTARY SPRINKLER 41.000 41.000
EACH 0.000 0.00
48.82000 41.000 2,001.62
1385 623-01712 *DN40 BACKFLOW PREVENTER 1.000 0.000
EACH 1.000 2,460.00
2,460.00000 1.000 2,460.00
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1390 623-01716 *DN50 BACKFLOW PREVENTER 2.000 2.000
EACH 0.000 0.00
3,332.00000 2.000 6,664.00
1395 623-01724 *DN80 BACKFLOW PREVENTER 1.000 0.000
EACH 1.000 5,913.00
5,913.00000 1.000 5,913.00
1400 623-01808 *DN25 PRESSURE REDUCING VALVE 12.000 11.000
EACH 1.000 251.00
251.00000 12.000 3,012.00
1405 623-01812 *DN40 PRESSURE REDUCING VALVE 9.000 0.000
EACH 9.000 4,266.00
474.00000 9.000 4,266.00
1410 623-01816 *DN50 PRESSURE REDUCING VALVE 2.000 1.000
EACH 1.000 626.00
626.00000 2.000 1,252.00
1415 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 0.000
EACH 1.000 990.00
990.00000 1.000 990.00
1420 623-01908 *DN25 STRAINER 9.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
1425 623-01912 *DN40 STRAINER 9.000 5.000
EACH 0.000 0.00
184.00000 5.000 920.00
1430 623-02008 *DN25 DRAIN VALVE 5.000 4.000
EACH 0.000 0.00
106.00000 4.000 424.00
1435 623-03108 *DN25 AUTOMATIC CONTROL VALVE 15.000 11.000
EACH 0.000 0.00
162.00000 11.000 1,782.00
1440 623-03112 *DN40 AUTOMATIC CONTROL VALVE 23.000 22.000
EACH 0.000 0.00
227.00000 22.000 4,994.00
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1445 623-03116 *DN50 AUTOMATIC CONTROL VALVE 7.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
1450 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 1.000
EACH 0.000 0.00
735.00000 1.000 735.00
1455 623-04000 *CONTROL WIRE 24 VOLT 13,298.200 10,410.200
M 2,888.000 1,184.08
0.41000 13,298.200 5,452.26
1460 623-04008 *DN25 QUICK-COUPLER VALVE 17.000 14.000
EACH 3.000 510.00
170.00000 17.000 2,890.00
1465 623-06900 *VALVE BOX 78.000 67.000
EACH 7.000 497.00
71.00000 74.000 5,254.00
1470 623-07012 DN40 WATER METER 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1475 623-07016 DN50 WATER METER 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1480 623-07024 DN80 WATER METER 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
1485 623-07500 *SOIL MOISTURE SENSOR 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
1490 623-08200 *MASTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
16,600.00000 0.000 0.00
1495 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 0.000
EACH 0.000 0.00
2,603.00000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 37
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1500 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 0.000
EACH 0.000 0.00
4,690.00000 0.000 0.00
1501 900-00006 ADDED ITEM (DOLLAR)/ IRRIGATION BORE(MCR #49) 8,373.520 0.000
DOL 8,373.520 8,373.52
1.00000 8,373.520 8,373.52
1505 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
709,609.00000 0.950 674,128.55
1506 625-00001 CONST SURVEYING (HOUR) EXTRA WORK(ADD'L. CONSTR. 55.000 55.243
SURVEYING)
HOUR 0.000 0.00
100.00000 55.243 5,524.30
1510 626-00000 *MOBILIZATION 0.650 0.650
LS 0.000 0.00
,582,086.01000 0.650 2,328,355.91
1515 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
16.00000 0.000 0.00
1520 627-00005 *EPOXY PAVEMENT MARKING 2,329.010 1,829.580
L 0.000 0.00
13.00000 1,829.580 23,784.54
1525 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,390.000 14,390.039
L 0.000 0.00
7.80000 14,390.039 112,242.30
1530 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5.000 0.000
M2 0.500 52.25
104.50000 0.500 52.25
1535 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 944.000 0.000
M2 233.000 18,407.00
79.00000 233.000 18,407.00
1536 627-30105 PVMT MKG PAINT (WS) MCR LINE 18 223.400 223.350
M2 0.000 0.00
75.00000 223.350 16,751.25
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1537 627-30110 PVMT MKG PAINT (XS) MCR LINE 19 1,016.700 946.700
M2 0.000 0.00
46.00000 946.700 43,548.20
1540 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 83.400 0.000
(WORD-SYMBOL)
M2 83.370 16,371.37
196.37000 83.370 16,371.37
1545 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 321.800 0.000
M2 321.800 24,929.85
77.47000 321.800 24,929.85
1550 629-01001 *SURVEY MONUMENT (TYPE 1) 72.000 72.000
EACH 0.000 0.00
58.00000 72.000 4,176.00
1555 629-01002 *SURVEY MONUMENT (TYPE 2) 7.000 7.000
EACH 0.000 0.00
390.00000 7.000 2,730.00
1560 629-01005 *SURVEY MONUMENT (TYPE 5) 17.000 17.000
EACH 0.000 0.00
135.00000 17.000 2,295.00
1565 629-01006 *SURVEY MONUMENT (TYPE 6) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
1570 629-01021 *SURVEY MONUMENT (TYPE 2A) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
1575 629-01050 *MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
1580 629-01110 *LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
1585 630-00000 FLAGGING 35,428.500 34,149.000
HOUR 1,128.000 29,892.00
26.50000 35,277.000 934,840.50
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

1500 630-00002  *TRAFFIC CONTROL SUPERVISOR 580.000 524.000
DAY 41.000 15,375.00
375.00000 565.000 211,875.00
1595 630-00003  UNIFORMED TRAFFIC CONTROL 5,084.000 4,410.500
HOUR 606.500 27,292.50
45.00000 5,017.000 225,765.00
1600 630-00004  TRAFFIC CONTROL VEHICLE 3.000 2.700
EACH 0.000 0.00
3,500.00000 2.700 9,450.00
1605 630-00007  TRAFFIC CONTROL INSPECTION 101.500 71.500
DAY 24.000 1,560.00
65.00000 95.500 6,207.50
1610 630-80001  FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.000 0.00
3,000.00000 5.400 16,200.00
1615 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
300.00000 7.200 2,160.00
1620 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1625 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 187.000 168.300
EACH 0.000 0.00
250.00000 168.300 42,075.00
1630 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 81.900
EACH 0.000 0.00
250.00000 81.900 20,475.00
1635 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 0.000 0.00
250.00000 12.600 3,150.00
1640 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 46.369
M2 0.000 0.00

155.00000 46.369 7,187.20
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CAT NO0200 ROADWAY

1645 630-80355  PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
25,000.00000 5.400 135,000.00
1650 630-80356  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 6.000 5.400
TYPE
) EACH 0.000 0.00
3,500.00000 5.400 18,900.00
1655 630-80360  DRUM CHANNELIZING DEVICE 680.000 612.000
EACH 0.000 0.00
75.00000 612.000 45,900.00
1660 630-80370  CONCRETE BARRIER (TEMPORARY) 9,921.350 8,929.215
M 0.000 0.00
71.04000 8,929.215 634,331.43
1661 900-00012  ADDED ITEM (METER)/ CONCRETE 232.000 232.000
BARRIER(TEMP)(SPECIAL)(MCR LINE #30)
M 0.000 0.00
100.00000 232.000 23,200.00
1665 630-80378  GLARE SCREEN (TEMPORARY) 1,032.000 928.800
M 0.000 0.00
29.00000 928.800 26,935.20
1670 630-80380  TRAFFIC CONE 900.000 810.000
EACH 0.000 0.00
16.00000 810.000 12,960.00
1675 630-80520  *MOBILE PAVEMENT MARKING ZONE 48.000 11.500
DAY 0.000 0.00
950.00000 11.500 10,925.00
1680 630-85010  IMPACT ATTENUATOR (TEMPORARY) 19.000 15.300
EACH 0.000 0.00
4,400.00000 15.300 67,320.00
1685 630-86810  *TRAFFIC SIGNAL (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
14,458.00000 5.000 72,290.00
1686 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME PRIC  E -4,500.000 -4,500.000
REDUCTION
DOL 0.000 0.00

1.00000 -4,500.000 -4,500.00
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CAT NO0200 ROADWAY
1690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1691 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL WELD ANALYSIS 1,930.000 1,930.000
DOL 0.000 0.00
1.00000 1,930.000 1,930.00
1695 700-70011 F/A PARTNERING 9,422.460 9,422.460
FA 0.000 0.00
1.00000 9,422.460 9,422.46
1700 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,620.810 60,620.810
FA 0.000 0.00
1.00000 60,620.810 60,620.81
1705 700-70013 F/A CONCRETE INCENTIVE PAYMENT 109,774.890 110,876.150
FA -1,101.260 -1,101.26
1.00000 109,774.890 109,774.89
1710 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1715 700-70022 F/A OJT PILOT 8,140.800 4,272.000
FA 3,604.800 3,604.80
1.00000 7,876.800 7,876.80
1720 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1725 700-70035 F/A ROADWAY SMOOTHNESS 4,149.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70070 F/A OBTAIN FIBER OPTIC RELOCATION FROM ICG 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70070 F/A OBTAIN PHONE SERVICE FROM US WEST FOR RTD 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1740 700-70070  F/A OBTAIN SANITARY SEWER CONNECTION 10,699.000 10,699.000
FA 0.000 0.00
1.00000 10,699.000 10,699.00
1745 700-70070  F/A OBTAIN WATER TAP OF 42" WATER CONDUIT FOR 12" 9,295.000 9,295.000
FA 0.000 0.00
1.00000 9,295.000 9,295.00
1750 700-70070  F/A OBTAIN WATER TAP FEE AND INSPECTION FROM AU RORA 10,351.000 10,351.000
FA 0.000 0.00
1.00000 10,351.000 10,351.00
1755 700-70072  F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70072  F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR RTD 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1765 700-70380  F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1770 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2562 900-00014  ADDED ITEM (LUMP SUM)/ CELLULAR PHONES FOR PROJECT 747.070 748.070
PERSONNEL (SUPPLEMENTAL)
LS 0.000 0.00
1.00000 748.070 748.07
2565 700-70035  F/A PRE-CONSTRUCTION CONFERENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2570 700-70035  F/A EARLY COMPLETION INCENTIVE PAYMENT 1,050,000.000 500,000.000
FA 250,000.000 250,000.00
1.00000 750,000.000 750,000.00
2571 900-00006  ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF OVERTIME LABOR 472,406.000 0.000
COSTS(CMO #20)
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
2575 700-70035 F/A ROAD CLOSURE REDUCTION INCENTIVES 260,000.000 0.000
FA 180,000.000 180,000.00
1.00000 180,000.000 180,000.00
2582  900-00006 ADDED ITEM (DOLLAR)/ UTILITY RESTORATION AT MCDONAL DS 2,584.000 2,584.000
DOL 0.000 0.00
1.00000 2,584.000 2,584.00
2587 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAYS ON RAMP H 14,223.000 14,223.000
DOL 0.000 0.00
1.00000 14,223.000 14,223.00
2592  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CLASS B CONCRETE -430.910 -430.910
DOL 0.000 0.00
1.00000 -430.910 -430.91
2593 900-00006 ADDED ITEM (DOLLAR)/ CDI SUBCONTRACTOR CLAIM DEDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2594  900-00006 ADDED ITEM (DOLLAR)/ PNR DECK TOPPING PRICE DEDUCTI OM -27,495.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2595 900-00006 ADDED ITEM (DOLLAR)/ UDBE OBLIGATION PRICE REDUCTIO N 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2596 900-00006 ADDED ITEM (DOLLAR)/ RAMP B DEWATERING-EXTRA (CMO # 17) 39,665.480 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2597 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION COSTS 175,166.000 0.000
(CMO #18)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 36,825,360.70  $ 925,218.17 $34,305,609.30
CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1790 206-00000 STRUCTURE EXCAVATION 20,228.000 20,228.000
M3 0.000 0.00
5.55000 20,228.000 112,265.40
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS

1795 206-00100  *STRUCTURE BACKFILL (CLASS 1) 40,419.000 40,419.000
M3 0.000 0.00
6.80000 40,419.000 274,849.20
1800 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 20,323.010 20,323.010
M3 0.000 0.00
14.93000 20,323.010 303,422.54
1805 504-04410  *BLOCK FACING 5,813.000 5,813.000
M2 0.000 0.00
115.72000 5,813.000 672,680.36
1810 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 893.000 854.400
M3 38.600 13,218.57
342.45000 893.000 305,807.85
1815 515-00400  *CONCRETE SEALER 3,189.000 3,189.000
M2 0.000 0.00
3.50000 3,189.000 11,161.50
1816 900-00006  ADDED ITEM (DOLLAR)/ WALL B-3 ANTI-GRAFFITIMCR #32 ) 1,436.700 0.000
DoL 1,436.700 1,436.70
1.00000 1,436.700 1,436.70
1820 601-03050  CONCRETE CLASS D (WALL) 1,406.000 1,406.000
M3 0.000 0.00
239.98000 1,406.000 337,411.88
1825 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 1,775.000 315.000
M2 0.000 0.00
6.25000 315.000 1,968.75
1830 601-40300  *STRUCTURAL CONCRETE COATING 689.000 689.000
M2 0.000 0.00
34.46000 689.000 23,742.94
1835 602-00000  *REINFORCING STEEL 31,001.100 31,001.100
KG 0.000 0.00
0.88000 31,001.100 27,280.97
1840 602-00020  *REINFORCING STEEL (EPOXY COATED) 100,460.000 100,460.000
KG 0.000 0.00

1.08000 100,460.000 108,496.80
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1845 606-10700 *BRIDGE RAIL TYPE 7 1,090.000 1,090.000
M 0.000 0.00
122.60000 1,090.000 133,634.00
1850 607-15100 *FENCE (SOUND BARRIER) 3,390.000 3,389.700
M2 0.000 0.00
213.80000 3,389.700 724,717.86
1855 607-53001 *FENCE CHAIN LINK (PVC COATED) 239.000 239.000
M 0.000 0.00
60.00000 239.000 14,340.00
1860 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 1,068.200 1,067.200
M 0.000 0.00
67.00000 1,067.200 71,502.40
1860 MATERIAL ALLOWANCE FENCE CL(900MM) 0.000
M 0.000 0.00
52.00000 0.000 0.00
1865 613-00200 *50 MM ELECTRICAL CONDUIT 1,062.000 1,062.000
M 0.000 0.00
19.00000 1,062.000 20,178.00
1870 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30
2533 900-00014 ADDED ITEM (LUMP SUM)/ WALL B-3 ADDITIONAL COSTSFO R 1.000 1.000
ADDITIONAL GANG FORM:
LS 0.000 0.00
14,760.00000 1.000 14,760.00
CAT 0201 CURRENT AMT$ 3,348,017.59 14,655.27 $ 3,338,761.45
CAT NO0300 STR. F-17-FE
1875 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
40,631.65000 1.000 40,631.65
1880 206-00000 STRUCTURE EXCAVATION 170.000 170.000
M3 0.000 0.00
5.55000 170.000 943.50
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CAT NO0300 STR. F-17-FE
1885 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 136.000 136.000
M3 0.000 0.00
98.27000 136.000 13,364.72
1890  206-00200 STRUCTURE BACKFILL (CLASS 2) 55.000 55.000
M3 0.000 0.00
3.60000 55.000 198.00
1895 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 0.000 0.000
76-28
T 0.000 0.00
59.75000 0.000 0.00
1900 503-00048 *DRILLED CAISSON (1200 MM) 54.390 54.390
M 0.000 0.00
476.34000 54.390 25,908.13
1905 509-00000 *STRUCTURAL STEEL 97,430.000 97,430.000
KG 0.000 0.00
2.92000 97,430.000 284,495.60
1910 512-00101 BEARING DEVICE (TYPE I) 6.000 6.000
EACH 0.000 0.00
1,727.96000 6.000 10,367.76
1915 601-01040 CONCRETE CLASS B (BRIDGE) 44.000 44.000
M3 0.000 0.00
436.09000 44.000 19,187.96
1920 601-03040 CONCRETE CLASS D (BRIDGE) 15.000 15.000
M3 0.000 0.00
702.86000 15.000 10,542.90
1925 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 126.000 126.000
M3 0.000 0.00
534.88000 126.000 67,394.88
1930  602-00000 *REINFORCING STEEL 37,510.000 37,510.000
KG 0.000 0.00
0.88000 37,510.000 33,008.80
1935 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 0.200 0.200
M3 0.000 0.00
34,514.39000 0.200 6,902.88
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CAT NO0300 STR. F-17-FE
1940 606-10700 *BRIDGE RAIL TYPE 7 31.000 31.000
M 0.000 0.00
122.60000 31.000 3,800.60
1945  626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86
CAT 0300 CURRENT AMT$  552,568.24 0.00 $  552,568.24
CAT NOO0301 STRS. F-17-GX, GZ
1950  202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
165,079.57000 2.000 330,159.14
1955  206-00000 STRUCTURE EXCAVATION 3,644.000 3,644.000
M3 0.000 0.00
5.55000 3,644.000 20,224.20
1960 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,756.000 1,756.000
M3 0.000 0.00
98.27000 1,756.000 172,562.12
1965 206-00200 STRUCTURE BACKFILL (CLASS 2) 338.000 338.000
M3 0.000 0.00
3.60000 338.000 1,216.80
1970 503-00030 *DRILLED CAISSON (750 MM) 428.000 428.294
M -0.294 -60.06
204.28000 428.000 87,431.84
1975 503-00042 *DRILLED CAISSON (1050 MM) 243.000 242.700
M 0.000 0.00
363.90000 242.700 88,318.53
1980 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 278.400 278.400
M3 0.000 0.00
342.45000 278.400 95,338.08
1985 509-00000 *STRUCTURAL STEEL 943,272.000 943,272.000
KG 0.000 0.00
2.92000 943,272.000 2,754,354.24
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CAT NO0301 STRS. F-17-GX, GZ
1985 MATERIAL ALLOWANCE STRUCTUAL STEEL FROM UNIVERAL FAB. 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ GIR DERS) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 0.000
GIRDERS)
KG 0.000 0.00
1.27500 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 0.000
GIRDERS)
KG 0.000 0.00
1.27500 0.000 0.00
1990 512-00101 BEARING DEVICE (TYPE I) 12.000 12.000
EACH 0.000 0.00
1,727.96000 12.000 20,735.52
1995 512-00103 BEARING DEVICE (TYPE IlI) 6.000 6.000
EACH 0.000 0.00
7,297.89000 6.000 43,787.34
1997 900-00007 ADDED ITEM (EACH)/ ELASTOMERIC BEARING PADS 24.000 24.000
EACH 0.000 0.00
156.41000 24.000 3,753.84
2000 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
6,359.75000 2.000 12,719.50
2005 515-00400 *CONCRETE SEALER 4,528.000 4,528.000
M2 0.000 0.00
3.50000 4,528.000 15,848.00
2010 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 100.000 100.000
M 0.000 0.00
428.07000 100.000 42,807.00
2010 MATERIAL ALLOWANCE F-17-GX,GZ 0.000
M 0.000 0.00
204.53000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 49
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRS. F-17-GX, GZ
2015 601-01040 CONCRETE CLASS B (BRIDGE) 402.000 402.000
M3 0.000 0.00
436.09000 402.000 175,308.18
2020 601-03040 CONCRETE CLASS D (BRIDGE) 1,392.000 1,392.000
M3 0.000 0.00
702.86000 1,392.000 978,381.12
2025 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,864.000 3,864.000
M2 0.000 0.00
6.25000 3,864.000 24,150.00
2030 601-40300 *STRUCTURAL CONCRETE COATING 332.000 166.000
M2 166.000 5,720.36
34.46000 332.000 11,440.72
2035 602-00000 *REINFORCING STEEL 52,280.000 52,280.000
KG 0.000 0.00
0.88000 52,280.000 46,006.40
2040 602-00020 *REINFORCING STEEL (EPOXY COATED) 252,340.000 252,340.000
KG 0.000 0.00
1.08000 252,340.000 272,527.20
2045 606-10700 *BRIDGE RAIL TYPE 7 468.000 468.000
M 0.000 0.00
122.60000 468.000 57,376.80
2050 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 414.000 414.000
M 0.000 0.00
67.00000 414.000 27,738.00
2050 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000
M 0.000 0.00
50.00000 0.000 0.00
2050 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2055 613-00075 *19 MM ELECTRICAL CONDUIT 88.000 88.000
M 0.000 0.00
18.00000 88.000 1,584.00
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT
CAT NOO0301 STRS. F-17-GX, GZ
2060 613-00200 *50 MM ELECTRICAL CONDUIT 510.000 510.000
M 0.000 0.00
19.00000 510.000 9,690.00
2065 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60

CAT NO0302

2070 202-00410

2075 206-00000

2080 206-00065

2085 507-00100

2090 513-00690

2095 518-01002

2096 900-00014

2100 601-03040

STR. F-17-GY, KS

*REMOVAL OF MAT FROM BRIDGE

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (FLOW-FILL)

CONCRETE SLOPE AND DITCH PAVING (REINFORCED)

BRIDGE DRAIN (SPECIAL)

*BRIDGE EXPANSION DEVICE (0-50 MM)

ADDED ITEM (LUMP SUM)/ MCR LINE # 15 - F17 KS
ADDITIONAL EXPANSION MATERIAL

CONCRETE CLASS D (BRIDGE)

CAT0301
2,396.000
M2
10.05000
449.000
M3
5.55000
126.000
M3
98.27000
247.800
M3
342.45000
1.000
EACH
6,359.75000
158.000
M
258.20000
1.000
LS
7,840.00000
140.300
M3

702.86000

CURRENT AMT$ 5,651,776.34

2,396.000
0.000
2,396.000

448.640
0.360
449.000

126.000
0.000
126.000

247.750
0.000
247.750

1.000
0.000
1.000

158.000
0.000
158.000

1.000
0.000
1.000

140.290
0.000
140.290

5,660.30 $ 5,651,667.17

0.00
24,079.80

2.00
2,491.95

0.00
12,382.02

0.00
84,841.99

0.00
6,359.75

0.00
40,795.60

0.00
7,840.00

0.00
98,604.23
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-GY, KS
2105 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 485.840 413.200
M3 72.640 24,656.20
339.43000 485.840 164,908.67
2106 900-00006 ADDED ITEM (DOLLAR)/ SILICA FUME DELAMINATION(CMO # 12) 72,383.490 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2110 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,473.000 6,473.000
M2 0.000 0.00
6.25000 6,473.000 40,456.25
2115 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,680.000 12,680.000
KG 0.000 0.00
1.08000 12,680.000 13,694.40
CAT 0302 CURRENT AMT$ 568,862.30 24,658.20 $ 496,454.66
CAT NOO0303 STRS. F-17-IL, KB, KU
2120 206-00000 STRUCTURE EXCAVATION 7,708.000 7,708.000
M3 0.000 0.00
5.55000 7,708.000 42,779.40
2125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,815.000 4,815.000
M3 0.000 0.00
6.80000 4,815.000 32,742.00
2130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,124.000 3,124.000
M3 0.000 0.00
14.93000 3,124.000 46,641.32
2133 504-04150 MECH STABILIZED EARTH WALL (TEMP) 198.520 121.880
M2 0.000 0.00
172.00000 121.880 20,963.36
2135 503-00024 *DRILLED CAISSON (600 MM) 882.001 882.451
M -0.450 -69.04
153.43000 882.001 135,325.41
2140 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 156.700 156.700
M3 0.000 0.00
342.45000 156.700 53,661.92



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRS. F-17-IL, KB, KU

2145 515-00400 *CONCRETE SEALER 2,246.000 2,246.000
M2 0.000 0.00
3.50000 2,246.000 7,861.00
2150 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000 105.000
M 0.000 0.00
428.07000 105.000 44,947.35
2150 MATERIAL ALLOWANCE F-17-KB/KU 0.000
M 0.000 0.00
204.53000 0.000 0.00
2155 601-01040 CONCRETE CLASS B (BRIDGE) 391.000 391.000
M3 0.000 0.00
436.09000 391.000 170,511.19
2160 601-03040 CONCRETE CLASS D (BRIDGE) 707.000 707.000
M3 0.000 0.00
702.86000 707.000 496,922.02
2165 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 347.000 347.000
M3 0.000 0.00
534.88000 347.000 185,603.36
2170 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,574.000 1,574.000
M2 0.000 0.00
6.25000 1,574.000 9,837.50
2175 601-40300 *STRUCTURAL CONCRETE COATING 97.000 77.000
M2 0.000 0.00
34.46000 77.000 2,653.42
2180 602-00000 *REINFORCING STEEL 56,130.000 56,130.000
KG 0.000 0.00
0.88000 56,130.000 49,394.40
2185 602-00020 *REINFORCING STEEL (EPOXY COATED) 147,450.000 147,450.000
KG 0.000 0.00
1.08000 147,450.000 159,246.00
2190 606-10700 *BRIDGE RAIL TYPE 7 148.000 148.000
M 0.000 0.00

122.60000 148.000 18,144.80



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRS. F-17-IL, KB, KU

2195 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 106.000 106.000
M 0.000 0.00
67.00000 106.000 7,102.00
2200 613-00200 *50 MM ELECTRICAL CONDUIT 265.000 265.000
M 0.000 0.00
19.00000 265.000 5,035.00
2205 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 3,665.000 3,665.000
MNM 0.000 0.00
13.75000 3,665.000 50,393.75
2206 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL POST TENSIONING F  OR 1.000 1.000
F-17-KU/KB DUE TO PLAN ERROR
LS 0.000 0.00
11,430.00000 1.000 11,430.00
2210 626-00000 *MOBILIZATION 0.030 0.030
LS 0.000 0.00
,582,086.01000 0.030 107,462.58
CAT 0303 CURRENT AMT$ 1,672,529.06 $ -69.04 $ 1,658,657.78
CAT NOO0304 STRS. F-17-KI, KT
2215 206-00000 STRUCTURE EXCAVATION 158.000 158.000
M3 0.000 0.00
5.55000 158.000 876.90
2220 206-00100 *STRUCTURE BACKFILL (CLASS 1) 155.000 155.000
M3 0.000 0.00
6.80000 155.000 1,054.00
2225 206-00200 STRUCTURE BACKFILL (CLASS 2) 48.000 48.000
M3 0.000 0.00
3.60000 48.000 172.80
2230 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 125.000 125.000
M3 0.000 0.00
14.93000 125.000 1,866.25
2235 503-00030 *DRILLED CAISSON (750 MM) 67.000 66.700
M 0.300 61.28

204.28000 67.000 13,686.76
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2240 503-00036 *DRILLED CAISSON (900 MM) 226.000 225.800
M 0.200 61.07
305.37000 226.000 69,013.62
2245 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.600 16.600
M3 0.000 0.00
342.45000 16.600 5,684.67
2250 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
6,359.75000 1.000 6,359.75
2255 515-00400 *CONCRETE SEALER 1,105.000 1,105.000
M2 0.000 0.00
3.50000 1,105.000 3,867.50
2260 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 39.000 39.000
M 0.000 0.00
428.07000 39.000 16,694.73
2260 MATERIAL ALLOWANCE F-17-KT/KI 0.000
M 0.000 0.00
204.53000 0.000 0.00
2265 601-01040 CONCRETE CLASS B (BRIDGE) 154.000 154.000
M3 0.000 0.00
436.09000 154.000 67,157.86
2270 601-03040 CONCRETE CLASS D (BRIDGE) 317.000 317.000
M3 0.000 0.00
702.86000 317.000 222,806.62
2275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 185.000 185.000
M3 0.000 0.00
534.88000 185.000 98,952.80
2280 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 799.000 799.000
M2 0.000 0.00
6.25000 799.000 4,993.75
2285 601-40300 *STRUCTURAL CONCRETE COATING 185.000 137.000
M2 48.000 1,654.08
34.46000 185.000 6,375.10
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2290 602-00000 *REINFORCING STEEL 26,930.000 26,930.000
KG 0.000 0.00
0.88000 26,930.000 23,698.40
2295 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,580.000 78,580.000
KG 0.000 0.00
1.08000 78,580.000 84,866.40
2300 606-10700 *BRIDGE RAIL TYPE 7 211.000 211.000
M 0.000 0.00
122.60000 211.000 25,868.60
2305 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 188.000 188.000
M 0.000 0.00
67.00000 188.000 12,596.00
2310 613-00075 *19 MM ELECTRICAL CONDUIT 49.000 49.000
M 0.000 0.00
18.00000 49.000 882.00
2315 613-00200 *50 MM ELECTRICAL CONDUIT 237.000 237.000
M 0.000 0.00
19.00000 237.000 4,503.00
2320 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 2,100.000 2,100.000
MNM 0.000 0.00
13.75000 2,100.000 28,875.00
2325 626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86
CAT 0304 CURRENT AMT$ 736,673.37 1,776.43 $ 736,673.37
CAT NO0305 STR. F-17-KJ
2330 206-00000 STRUCTURE EXCAVATION 577.000 556.000
M3 0.000 0.00
5.55000 556.000 3,085.80
2335 206-00100 *STRUCTURE BACKFILL (CLASS 1) 512.000 512.000
M3 0.000 0.00
6.80000 512.000 3,481.60
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PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2340 206-00200 STRUCTURE BACKEFILL (CLASS 2) 456.000 456.000
M3 0.000 0.00
3.60000 456.000 1,641.60
2345 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 295.000 295.000
M3 0.000 0.00
14.93000 295.000 4,404.35
2350 503-00024 *DRILLED CAISSON (600 MM) 151.000 151.000
M 0.000 0.00
153.43000 151.000 23,167.93
2355 503-00042 *DRILLED CAISSON (1050 MM) 187.200 187.200
M -0.200 -72.78
363.90000 187.000 68,049.30
2360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000 21.000
M3 0.000 0.00
342.45000 21.000 7,191.45
2365 509-00000 *STRUCTURAL STEEL 506,040.000 506,040.000
KG 0.000 0.00
2.92000 506,040.000 1,477,636.80
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(1 OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(2 OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-KJ) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2370 512-00103 BEARING DEVICE (TYPE IlI) 4.000 4.000
EACH 0.000 0.00
7,297.89000 4.000 29,191.56
2375 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00

6,359.75000 2.000 12,719.50
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PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2380 515-00400 *CONCRETE SEALER 2,124.000 2,124.000
M2 0.000 0.00
3.50000 2,124.000 7,434.00
2385 518-01006 BRIDGE EXPANSION DEVICE (0-150 MM) 17.000 17.000
M 0.000 0.00
592.36000 17.000 10,070.12
2385 MATERIAL ALLOWANCE F-17-KJ 0.000
M 0.000 0.00
209.77000 0.000 0.00
2390 601-01040 CONCRETE CLASS B (BRIDGE) 184.000 184.000
M3 0.000 0.00
436.09000 184.000 80,240.56
2395 601-03040 CONCRETE CLASS D (BRIDGE) 469.000 469.000
M3 0.000 0.00
702.86000 469.000 329,641.34
2400 601-05040 CONCRETE CLASS S (BRIDGE) 96.000 96.000
M3 0.000 0.00
350.99000 96.000 33,695.04
2405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,544.000 1,544.000
M2 0.000 0.00
6.25000 1,544.000 9,650.00
2410 601-40300 *STRUCTURAL CONCRETE COATING 294.000 294.000
M2 0.000 0.00
34.46000 294.000 10,131.24
2415 602-00000 *REINFORCING STEEL 29,730.000 29,730.000
KG 0.000 0.00
0.88000 29,730.000 26,162.40
2420 602-00020 *REINFORCING STEEL (EPOXY COATED) 114,080.000 114,080.000
KG 0.000 0.00
1.08000 114,080.000 123,206.40
2425 606-10700 *BRIDGE RAIL TYPE 7 424.000 424.000
M 0.000 0.00

122.60000 424.000 51,982.40
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PCN: 12541-BID ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2430 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 299.000 299.000
M 0.000 0.00
67.00000 299.000 20,033.00
2430 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2435 613-00075 *19 MM ELECTRICAL CONDUIT 18.000 18.000
M 0.000 0.00
18.00000 18.000 324.00
2440 613-00200 *50 MM ELECTRICAL CONDUIT 424.000 424.000
M 0.000 0.00
19.00000 424.000 8,056.00
2445  618-00005 *PRESTRESSING STEEL BAR 363.000 363.000
MNM 0.000 0.00
66.38000 363.000 24,095.94
2450 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30
CAT 0305 CURRENT AMT$ 2,544,585.96 $ -72.78 $ 2,544,396.63

CAT NOO0306 STR. F-17-KK

2455 503-00048 *DRILLED CAISSON (1200 MM) 408.000 407.970
M 0.030 14.29
476.34000 408.000 194,346.72
2456 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE # 16 - SOFTENED HOL ES 1.000 1.000
LS 0.000 0.00
8,509.00000 1.000 8,509.00
2460 512-00101 BEARING DEVICE (TYPE I) 4.000 4.000
EACH 0.000 0.00
1,727.96000 4.000 6,911.84
2465 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00

6,359.75000 4.000 25,439.00
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PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2470 515-00400 *CONCRETE SEALER 5,924.000 5,924.000
M2 0.000 0.00
3.50000 5,924.000 20,734.00
2475 518-01009 BRIDGE EXPANSION DEVICE (0-225 MM) 23.000 23.000
M 0.000 0.00
2,309.81000 23.000 53,125.63
2480 601-03040 *CONCRETE CLASS D (BRIDGE) 2,425.000 2,425.000
M3 0.000 0.00
702.86000 2,425.000 1,704,435.50
2481 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK CONCRETE QUANTITY 63,561.800 0.000
INCREASE(CMO #16)
DOL 0.000 0.00
1.00000 0.000 0.00
2485 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 913.820 968.000
M3 0.000 0.00
534.88000 968.000 517,763.84
2485 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
M3 0.000 0.00
500.00000 0.000 0.00
2490 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 4,700.000 4,700.000
M2 0.000 0.00
6.25000 4,700.000 29,375.00
2495 601-40300 *STRUCTURAL CONCRETE COATING 594.000 552.000
M2 42.000 1,447.32
34.46000 594.000 20,469.24
2496 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK STAIN COATING(CMO#14) 90,878.870 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2500 602-00020 *REINFORCING STEEL (EPOXY COATED) 363,571.000 363,571.000
KG 0.000 0.00
1.08000 363,571.000 392,656.68
2505 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 2.468 2.468
M3 0.000 0.00
34,514.39000 2.468 85,181.51
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PCN: 12541-BID ESTIMATE RUN
PROJECT: SP 2254-062 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2505 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
M3 0.000 0.00
34,514.39000 0.000 0.00
2510 606-10700 *BRIDGE RAIL TYPE 7 182.000 182.000
M 0.000 0.00
122.60000 182.000 22,313.20
2515 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 868.000 868.000
M 0.000 0.00
67.00000 868.000 58,156.00
2515 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000
M 0.000 0.00
50.00000 0.000 0.00
2515 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2520 613-00075 *19 MM ELECTRICAL CONDUIT 90.000 90.000
M 0.000 0.00
18.00000 90.000 1,620.00
2525 613-00200 *50 MM ELECTRICAL CONDUIT 905.000 905.000
M 0.000 0.00
19.00000 905.000 17,195.00
2530 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 23,369.000 23,368.000
MNM 0.000 0.00
13.75000 23,368.000 321,310.00
2531 900-00014 ADDED ITEM (LUMP SUM)/ DETENSIONING PIERS 2&3DUET O 1.000 1.000
CLARITY
LS 0.000 0.00
4,319.00000 1.000 4,319.00
2532 900-00014 ADDED ITEM (LUMP SUM)/ F-17-KK ADDITIONAL WIND BRAC ES 1.000 1.000
LS 0.000 0.00
1,794.00000 1.000 1,794.00
2534  900-00007 ADDED ITEM (EACH)/ F-17-KK ADDITIONAL ACCESS HATCHE S 2.000 2.000
EACH 0.000 0.00
1,479.00000 2.000 2,958.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 61
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306  STR. F-17-KK
2535 618-06032  PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 150 MM) 785.000 784.610
M2 0.000 0.00
161.71000 784.610 126,879.28
2535 MATERIAL ALLOWANCE F-17-KK PRESTESSED DECK PANELS 0.000
M2 0.000 0.00
69.84000 0.000 0.00
2539 900-00006  ADDED ITEM (DOLLAR)/ PRESTRESSING(FRP) MATERIAL 255,754.110 0.000
REIMBURSEMENT(CMO#13)
DOL 0.000 0.00
1.00000 0.000 0.00
2540 618-20002  PRESTRESSING (FIBER REINFORCED PLASTIC) 224.000 224.190
MNM 0.000 0.00
671.78000 224.190 150,606.36
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESS DECK PANELS(FRP) 0.000
MNM 0.000 0.00
650.00000 0.000 0.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
MNM 0.000 0.00
575.69000 0.000 0.00
2541 900-00014  ADDED ITEM (LUMP SUM)/ TEMPORARY H-PILING @ F-17-KK 1.000 1.000
(CMO #5)
LS 0.000 0.00
90,190.00000 1.000 90,190.00
2542 900-00006 ~ ADDED ITEM (DOLLAR)/ STRUCTURE F-17-KK WINTER 132,559.430 0.000
PROTECTION (CMO#15)
DOL 0.000 0.00
1.00000 0.000 0.00
2545 626-00000  *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60

CAT NO0400

2550 620-00005

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (SPECIAL)

CAT 0306

1.000
EACH
525,613.38000

CURRENT AMT$  4,728,220.99

1.000
0.000
1.000

1,461.61 $ 4,214,497.40

0.00
525,613.38
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CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 12541-BID ESTIMATE RUN 06/27/2002
PROJECT: SP 2254-062 ESTIMATE NO: 0022 10:29:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2555 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
173,633.88000 1.000 173,633.88
2560 620-00020 SANITARY FACILITY 6.000 6.000
EACH 0.000 0.00
2,538.03000 6.000 15,228.18
2561 900-00006 ADDED ITEM (DOLLAR)/ 7 CELLULAR PHONES FOR PROJECT 1.000 1.000
PERSONEL
DOL 0.000 0.00
16,569.00000 1.000 16,569.00
CAT 0400 CURRENT AMT$ 731,044.44 % 0.00 $ 731,044.44

PROJECT TOTAL CURRENT AMT $57,359,638.99

$

973,288.16  $54,230,330.44



